


Major Track Renewal Projects



| MAP ID | City, State | Project Type | Start Date | End Date | % Complete |
|--------|----------------------|--------------|------------|------------|------------|
| 1 | Fort Worth, TX | UNCUTBUC | 8/30/2022 | 12/10/2022 | 23 |
| 2 | Marshalltown, IA | NEWRAIL | 9/3/2022 | 10/27/2022 | 56 |
| 3 | Soda Springs, ID | TIES | 9/12/2022 | 10/18/2022 | 23.5 |
| 4 | Texhoma, TX | TIES | 9/12/2022 | 10/11/2022 | 0 |
| 5 | St. Louis, MO | CURVERAIL | 9/17/2022 | 10/3/2022 | 95 |
| 6 | Chicago, IL | SHRAIL | 9/18/2022 | 10/17/2022 | 38 |
| 7 | Portland, OR | TIES | 9/20/2022 | 11/8/2022 | 25 |
| 8 | Collinsville, TX | TIES | 9/20/2022 | 10/25/2022 | 5.8 |
| 9 | Clinton, IA | TIES | 9/22/2022 | 10/13/2022 | 29.5 |
| 10 | Boonville, MO | TIES | 9/23/2022 | 11/15/2022 | 17 |
| 11 | Lucin, UT | TIES | 9/24/2022 | 10/11/2022 | 30 |
| 12 | Glenwood Springs, CO | TIES | 9/27/2022 | 11/3/2022 | 1 |
| 13 | Portland, OR | CURVERAIL | 10/2/2022 | 10/3/2022 | 50 |
| 14 | Denver, CO | SHRAIL | 10/3/2022 | 11/9/2022 | 0 |
| 15 | Rock Springs, WY | CURVERAIL | 10/3/2022 | 10/3/2022 | 0 |
| 16 | Little Rock, AR | CURVERAIL | 10/3/2022 | 10/4/2022 | 0 |
| 17 | Crowder, OK | CURVERAIL | 10/3/2022 | 10/15/2022 | 0 |
| 18 | Reno, NV | CURVERAIL | 10/4/2022 | 10/31/2022 | 0 |
| 19 | Missouri City, TX | TIES | 10/4/2022 | 10/20/2022 | 0 |
| 20 | Wamsutter, WY | TIES | 10/5/2022 | 12/15/2022 | 0 |
| 21 | Eugene, OR | CURVERAIL | 10/11/2022 | 10/14/2022 | 0 |
| 22 | Brazoria, TX | NEWRAIL | 10/11/2022 | 12/6/2022 | 0 |
| 23 | Dillon, MT | CURVERAIL | 10/12/2022 | 10/26/2022 | 0 |
| 24 | Malvern, AR | CURVERAIL | 10/12/2022 | 10/28/2022 | 0 |
| 25 | Dillon, MT | CURVERAIL | 10/13/2022 | 10/27/2022 | 0 |
| 26 | Clinton, IA | TIES | 10/14/2022 | 10/25/2022 | 0 |
| 27 | Spencer, ID | CURVERAIL | 10/16/2022 | 10/29/2022 | 0 |
| 28 | Terral, OK | CURVERAIL | 10/16/2022 | 10/27/2022 | 0 |
| 29 | Lucin, UT | TIES | 10/18/2022 | 11/3/2022 | 0 |
| 30 | Eagle Lake, TX | TIES | 10/19/2022 | 11/15/2022 | 0 |
| 32 | Cedar Rapids, IA | TIES | 10/26/2022 | 11/5/2022 | 0 |
| 33 | Des Moines, IA | CURVERAIL | 10/28/2022 | 10/31/2022 | 0 |
| 34 | Clinton, IA | CURVERAIL | 10/28/2022 | 11/1/2022 | 0 |
| 35 | Midlothian, TX | CURVERAIL | 10/29/2022 | 10/31/2022 | 0 |
| 37 | Tyler, TX | CURVERAIL | 10/30/2022 | 11/1/2022 | 0 |

As of 10/1/22 through 10/31/22. Information is subject to change. Manifest customers may experience delays up to 24 hours and/or reroutes for shipments traversing the area of work. Please contact your sales representative if you have questions.